COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 04/ 2019

ESTI MATE SUMVARY 10: 31: 19
CONTI D C21224 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 21224-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 70.5 DAYS TI ME ALLOW 80 WORK DAYS
EJMI PLENUM WATERPROOFI NG MEMB PERCENT TIME:  88.13 ORI G TI ME ALLOW 80 WORK DAYS
PRQJECT NO. NHPP0703- 436
EJMI PLENUM WATERPROOFI NG MEMB
NAME OF ROAD: 0200
PRQIECT COUNTI ES: CLEAR CREEK SUMWM T
CONTRACTOR:
ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 12/ 04/ 2019 DATE TI ME STARTED 09/24/2018
2180 E. 74TH PLACE DATE LET 06/ 28/ 2018 DATE WORK BEGAN 09/ 24/2018
DATE AWARDED 08/07/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/30/2018 DATE ACCEPTED
DENVER CO 80229 (303) 288- 4140 DATE NOTI CE TO PROCEED 09/24/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 243, 480.86 PARTI Cl PATI NG $ 0. 00 $ 0.00
AWARD PRQJECT AMI:  $  1,017,261.00 NON- PARTI Cl PATI NG 895, 950. 68 194, 648. 50
PERCENT COMPLETE: 72.05% TOTAL EARNI NGS 895, 950. 68 194, 648. 50
FUNDS AVAI LABLE: $ 347,530. 18 STOCKPI LED MATERI ALS 14, 606. 80 -307. 65
GROSS EARNI NGS 910, 557. 48 194, 340. 85
TOTAL CLAI MS: $ 0.00 RETAI NAGE -15, 258. 92 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 895, 298. 56 194, 340. 85
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 895, 298. 56 194, 340. 85
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 194, 340. 85

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21224 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21224-BID ESTI MATE RUN 12/ 04/ 2019
PRQJECT: NHPP0703- 436 ESTI MATE NO 0003 10: 31: 19
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NOO300 JOHNSON TUNNEL F-13-X

0005 201- 00005 Renoval of Debris 0. 300 0. 000
LS 0. 300 5, 400. 00
18, 000. 00000 0. 300 5, 400. 00
0010 202-00000 Renoval of Structures and Cbstructions 0. 300 0. 000
LS 0. 300 6, 000. 00
20, 000. 00000 0. 300 6, 000. 00
0015 202-00201 Removal of Curb 22.000 0. 000
LF 22.000 1,474.00
67. 00000 22.000 1,474.00
0020 202-00506  Renoval of Waterproofing Menbrane 497. 000 0. 000
SY 275. 000 12, 925. 00
47.00000 275. 000 12,925.00
0025 202-04010 Clean Inlet 10. 000 0. 000
EACH 10. 000 3, 300. 00
330. 00000 10. 000 3, 300. 00
0030 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0035 208-00002 Erosi on Log Type 1 (12 Inch) 10. 000 0. 000
LF 10. 000 100. 00
10. 00000 10. 000 100. 00
0040 208-00046 Pre-fabricated Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0045 208-00207 Erosi on Control Managenent 0. 000 0. 000
DAY 0. 000 0. 00
435. 00000 0. 000 0. 00
0050 250-00010 Environnental Health and Safety Managenent 0. 500 0. 000
LS 0. 500 13, 000. 00
26, 000. 00000 0. 500 13, 000. 00
0055 515-00200 Waterproofing (Duct Floor) 675. 000 0. 000
Sy 570. 000 47, 025. 00

82.50000 570. 000 47,025. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

QUANTI TY/ Qr

Page 3
ESTI MATE RUN 12/ 04/ 2019
10: 31: 19

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CONTI D: C21224

PCN: 21224-BID

PRQIECT NHPP0703- 436

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NOO0300 JOHNSON TUNNEL F-13-X

0060 515-00300 Wat er proof Coating

0065 601-06150 Concrete (Patching)
0070 604-19000 Inl et Special
0075 609-40041 Curb Type 4 (Special) (Sl oping)
0080 626-00000  Mbbilization
0085 700-70010 F/ A M nor Contract Revisions
0090 700-70011 F/ A Partnering
0095 700-70130 F/ A Repair
CAT NO0301 ElI SENHOAER TUNNEL F-13-Y
0100 201- 00005 Renoval of Debris
0105 202-00000 Renoval of Structures and Cbstructions

497. 000
SY
24.50000

188. 000
SF
50. 00000

1. 000

5, 000. 00000

22.000
LF
95. 00000

0. 500
LS
212, 000. 00000

0. 000

F A
1. 00000
0. 000

F A
1. 00000
0. 000

F A
1. 00000

CAT 0300 CURRENT AMT $

0. 700

LS
18, 000. 00000
0. 700

LS

20, 000. 00000

0. 000
328. 000
328. 000

8, 036. 00
8, 036. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
1. 000
1. 000

5, 000. 00
5, 000. 00

0. 000
22.000
22.000

2,090. 00
2,090. 00

0.190
0. 000 0.00

0.190 40, 280. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

242,987.00 % 104,350.00% 144, 630.00

0.500
0.200
0.700

3, 600. 00
12, 600. 00

0. 350
0. 350
0. 700

7,000. 00
14, 000. 00



CONTI D: C21224 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21224-BI D ESTI MATE RUN 12/ 04/ 2019
PRQIECT: NHPP0703- 436 ESTI MATE NO 0003 10: 31: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 EI SENHOAER TUNNEL F-13-Y

0110 202-00201 Renoval of Curb 22.000 0. 000
LF 0. 000 0. 00
67. 00000 0. 000 0. 00
0115 202- 00506 Renoval of Waterproofing Menbrane 2,783. 000 2,783. 000
SY -636. 000 -29,892.00
47.00000 2,147.000 100, 909. 00
0120 202-04010 Clean Inlet 40. 000 0. 000
EACH 40. 000 13, 200. 00
330. 00000 40. 000 13, 200. 00
0125 203-02330 Laborer 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0130 208-00002 Erosion Log Type 1 (12 Inch) 220. 000 220. 000
LF -10. 000 -100. 00
10. 00000 210. 000 2,100. 00
0135 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0140 208-00207 Erosi on Control Managenent 0. 000 0. 000
DAY 0. 000 0. 00
435. 00000 0. 000 0. 00
0145 250-00010  Environnental Health and Safety Management 0. 750 0.750
LS -0. 250 -6, 500. 00
26, 000. 00000 0. 500 13, 000. 00
0150 515-00200 Wat er proofing (Duct Floor) 3, 862. 000 3, 212. 000
SY 75. 000 6, 187.50
82. 50000 3, 287. 000 271,177.50
0150 MATERI AL ALLOMNCE WATERPROOFI NG MATERI AL 180. 781
SY -3.729 -307.65
82.50000 177.052 14, 606. 79
0155 515-00300  Waterproof Coating 2,871. 000 2,871. 000
sy -724. 000 -17,738. 00

24.50000 2,147.000 52, 601. 50



CONTI D

PREV QTY/

El SENHOAER TUNNEL F-13-Y

CAT NO0301

0160 601-06150

0165

604-19000

0170

609- 40041

0175

609- 40042

0180

626- 00000

0185

700- 70010

0190

700- 70011

0195

700-70130

0200

900- 00006

0205

515- 00200

0210 515-00300

C21224

NHPP0703- 436

21224-BID

| TEM
DESCRI PTI ON

Concrete (Patching)

I nl et Special

Curb Type 4 (Special) (Sl oping)

Curb Type 4 (Special)(Vertical)

Mobi | i zati on

F/ A M nor

Contract

Revi si ons

F/ A Partnering

F/ A Repair

Added Item (Dol lar)/ Cushman Haul er Pro

Wat er proofing (Duct Floor) Additional
required for repair

quatities

Wat er proof Coating Additional
repair

quantities required for

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

2, 086. 000
SF
50. 00000

1. 000

5, 000. 00000

0. 000
LF
95. 00000

0. 000
LF
95. 00000

0. 500
LS
212, 000. 00000

11, 611. 680

F A
1. 00000
0. 000

F A
1. 00000
0. 000

F A
1. 00000
11,611. 680

DOL
1. 00000
443. 000

SY
82.50000
1,219. 000

sy

24.50000

QrY TH'S PERI OD
QTY TO DATE

2, 086.
-1,274.
812.

11, 611.
0
11, 611.

443.
443.

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 190
. 000
. 190

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

680
000
680

. 000

000
000

. 000
1,219
1,219

000
000

Page 5

ESTI MATE RUN 12/ 04/ 2019

- 63, 700.

36, 547

29, 865

00

.00

.00

.00

.00

.00

.00

.00

.00

50

50

10:31: 19

AMOUNT

40, 600

40, 280

11, 611.

36, 547

29, 865

00

.00

.00

.00

00

.00

.00

.00

68

50

50



CONTI D: C21224 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21224-BI D ESTI MATE RUN 12/ 04/ 2019
PRQIECT: NHPP0703- 436 ESTI MATE NO 0003 10: 31: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 EI SENHOAER TUNNEL F-13-Y

0215 601-06150  Conc (Patching) Additional quantity required for 1, 274.000 0. 000
repair
P SF 1,274.000 63, 700. 00
50. 00000 1, 274. 000 63, 700. 00
0220 202-00506  Renopval of Waterproofing Menmbrane Additional quantity 1, 024. 000 0. 000
required for repair
SY 1, 024. 000 48, 128. 00
47.00000 1, 024. 000 48, 128. 00

CAT 0301 CURRENT AMI $ 1,000, 493.86 $ 89,990.85% 765, 927. 47

PROJECT TOTAL CURRENT AMI $ 1,243,480.86$% 194,340.85% 910, 557. 47



